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INDUSTRIAL INFRASTRUCTURE DEVELOPMENT CORPORATION (GWALIOR) M.P. LIMITED
The ongoing construction works for the year 2011-12

POSITION AS ON 30.6.2011                                                             (OWN FUNDS)

	S. No.
	Name of work
	Estiamted Cost
	Date of work order
	Name of Contractor
	Probable amount of contract
	Date of completion as per contract
	Progress up to the quarter end

	
	
	
	
	
	
	
	Physical
	Financial

	1
	Asphalting of Roads  at I/A Malanpur Ghirongi
	44.40
	23.04.2011
	Rockbed Renovators Ltd., Bhopal
	44.40
	08.01.2012
	100%
	-

	2
	Asphalting of Roads at I/A Maloanpur – Ghirongi
	47.63
	24.12.2010
	Rockbed Renovators Ltd., Bhopal
	47.63
	9.05.2011
	100%
	37.85

	3
	Asphalting of Roads at I/A Maloanpur – Ghirongi
	49.73
	23.04.2011
	Rockbed Renovators Ltd., Bhopal
	49.73
	08.01.2012
	30%
	-

	4
	Construction of two lane road from one lane and Culvert on side road of M/s Punj Alloyed & Flex Chem. At I/A Ghirongi.
	51.00
	04.07.2011
	Rockbed Renovators Ltd., Bhopal
	51.00
	28.02.2012
	
	

	5


	Construction of two lane and four lane approach road, RCC Drain &  Culvert for Akzonobel At I/A Ghirongi.
	271.00
	04.07.2011
	Rockbed Renovators Ltd., Bhopal
	271.00
	30.04.2012
	
	

	6
	Construction of drain at I/A Ghirongi
	5.32
	24.12.2011
	A.B. Construction & Development Co. Gwalior
	5.32
	09.03.2011
	100%
	

	7-A
	Construction of two Nos. Pump House at I/A Ghirongi
	2.80
	13.6.11
	Pitambra Associates, Gwalior
	2.80
	28.8.11
	-
	-

	7-B
	Drilling of two Nos. Tubewells at I/A Ghirongi
	4.00
	13.6.11
	Pitambra Associates, Gwalior
	4.00
	28.8.11
	-
	-

	8
	Construction of Pump House at I/A Ghirongi
	1.83
	14.10.2010
	Nepal Singh Gwalior
	1.83
	29.11.10
	100%
	2.10

	9
	Erection of Pole for Street Light at  I/A Malanpur - Ghirongi
	12.49
	27.4.2011
	Dinesh Kumar Singhal, Gwalior
	12.49
	12.8.2011
	-
	-


	S. No.
	Name of work
	Estiamted Cost
	Date of work order
	Name of Contractor
	Probable amount of contract
	Date of completion as per contract
	Progress up to the quarter end
	

	10
	Extension of 11 KV Line at I/A Malanpur
	8.64
	28.02.2011
	Ranu Enterprises, Gwalior
	8.64
	15.06.2011
	100%
	8.76

	11
	Dismanteling, shifting and erection of 11 KV Line at I/A Ghirongi.
	5.39
	28.2.2011
	Dinesh Kumar Singhal, Gwalior
	5.39
	15.6.2011
	100%
	5.49

	12
	Construction of Asphalting, WBM Road and RCC Humepipe Culvert at I/A Banmore
	47.40
	28.01.2011
	Maa Pitambra Construction, Gwalior
	47.40
	13.12.2011
	30%
	-

	13
	Construction of Asphalting, WBM Road and RCC Humepipe Culvert at I/A Banmore
	41.79
	30.5.11
	Ravindra Singh Tomar
	41.79
	14.4.12
	-
	-

	14
	Construction of  asphalted road at I/A Sidhguwan District Sagar
	45.05
	25.4.2011
	Manali Construction, Sagar
	45.05
	10.3.2012
	15%
	-

	15
	Asphalting of Roads at I/A Sidhguwan District Sagar
	48.00
	01.02.2011
	Rockbed Renovators Ltd., Bhopal
	48.00
	15.06.2011
	100%
	-

	16
	Construction of Culvert at I/A Sidhguwan, Sagar
	11.81
	11.05.2011
	Sudriender Singh, Gwalior
	11.81
	26.09.2011
	
	

	17
	Repairing of Existing BM road at I/A Sidhguwan Sagar
	18.30
	25.04.2011
	Mahesh Kumar Guru, Sagar
	18.30
	10.07.2011
	100%
	

	18
	Providing & Eraction of street light at I/A Sidhguwan, Sagar 
	16.45
	30.06.2010
	Dinesh Kumar Singhal, Gwalior
	16.45
	15.11.2010
	100%
	

	19
	Providing & Eraction of street light at I/A Sidhguwan, Sagar 
	16.45
	30.06.2010
	Dinesh Kumar Singhal, Gwalior
	16.45
	15.11.2010
	100%
	

	20
	Upgradation and strengthening of existing asphalted road at I/A Pratappura.
	19.18
	6.6.11
	Ram Raja Construction Co., Tikamgarh
	19.18
	21.12.11
	-
	-

	21
	Drilling of tubewell at I/A Banmore
	4.78
	24.02.2011
	M.P. Enterprises
	4.78
	09.04.2011
	100%
	2.88


INDUSTRIAL INFRASTRUCTURE DEVELOPMENT CORPORATION (GWALIOR) M.P. LIMITED

The ongoing construction works for the year 2011-12

POSITION AS ON 30.6.2011                                                             (DEPOSIT WORKS)

	S. No.
	Name of work
	Estiamted Cost
	Date of work order
	Name of Contractor
	Probable amount of contract
	Date of completion as per contract
	Progress up to the quarter end

	
	
	
	
	
	
	
	Physical
	Financial

	1
	Survey, Demarcation, planning and preparation of layout plan at I/A Deharwara, District Shivpuri
	4.45
	10.01.2011
	Sudhakriti Consultant, Gwalior
	4.45
	25.04.2011
	50%
	-

	2
	Construction of WBM and asphalting of road at I/A Sorai, Banda District Sagar
	47.36
	25.4.2011
	Mahesh Kumar Guru, Gwalior
	47.36
	10.3.2012
	Work Started
	-

	3
	Construction of WBM and asphalting of road at I/A Morena
	9.78
	24.02.2011
	Ravindra Singh Tomar, Gwalior
	9.78
	09.11.2011
	60%
	-

	4
	Construction of RCC Hume Pipe Culvert at I/A Chirwai Naka, Gwalior
	15.66
	7.3.2011
	Shri Sidhsai Construction Co., Gwalior
	15.66
	22.05.2011
	100%
	3.03

	5
	Construction of RCC Hume Pipe Culvert at I/A Maharajpura,  Gwalior
	10.38
	7.3.2011
	Shri Sidhsai Construction Co., Gwalior
	10.38
	22.05.2011
	100%
	6.59

	6
	Asphalting of WBM Road at I/A Maharajpura, Gwalior
	11.07
	7.3.2011
	Vijay Kumar Jain, Gwalior
	11.07
	22.05.2011
	100%
	-

	7
	Asphalting of WBM Road at I/A Maharajpura, Gwalior
	31.84
	7.3.2011
	Vijay Kumar Jain, Gwalior
	31.84
	22.11.2011
	40%
	9.92

	8
	Asphalting of WBM Road at I/A Chirwai Naka,  Gwalior
	39.05
	7.3.2011
	Prestigious Scores Pvt. Ltd., Gwalior
	39.05
	22.11.2011
	40%
	-

	9
	Upgradation & strengthening of asphalted road at I/A Maharajpura,Gwalior
	34.92
	25.4.2011
	Ravindra Singh Tomar, Gwalior
	34.92
	10.1.2012
	-
	-


:: 2 ::

	S. No.
	Name of work
	Estiamted Cost
	Date of work order
	Name of Contractor
	Probable amount of contract
	Date of completion as per contract
	Progress up to the quarter end

	
	
	
	
	
	
	
	Physical
	Financial

	10
	Drilling of 3 Nos. tubewells at I/A Baraghata, Gwalior
	19.69
	-
	Vinod Agrawal, Gwalior
	19.69
	-
	20% 

(3 Nos. Tubewells Complete)
	3.86

	11
	Maintenance of asphalted road at I/A Bina, Distt. Sagar
	23.09
	6.4.2011
	Madhuraj Purohit, Sagar
	23.09
	21.12.2011
	90%
	-

	12
	Renovation & maintenance of surface drain at I/A Morena
	45.64
	8.6.2011
	Aasara, Gwalior
	45.64
	23.10.11
	-
	-
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