PROGRESS REPORT & UTILIZATION CERTIFICATE

1.
Name of work

:
Development & Upgradation of 

Existing Infrastructure facilities 

(Kotwal Water Supply Scheme)

Under Aside Scheme

2.
Implementing Agency
:
MPAKVN (G) LTD., Gwalior

3.
Financial Sanction/ 

Assistance Under ASIDE
:
Rs.200.00 Lakhs

4.
Share of Implementing 

Agency


:
Rs.50.00 Lakhs

5.
Administrative approval
:
Vide Directorate of Industries







Letter No.3/SPL/3/2002/8, Bhopal







Dated 01.10.2002.

6.
Amount allotted

:
Rs.150.00 Lakhs

7.
Amount released 

:
Rs.150.00 Lakhs

8.
Expenditure made upto 

date



:
Rs.186.89 Lakhs

9.
Balance amount to be 

released.


:
Rs. – Lakhs

10.
Financial Progress

:
UPTO 31.03.2006
(Rs. In Lakhs)

	S.No.
	NAME OF ITEM
	AMOUNT SANCTION AS PER PROJECT REPORT
	EXPENDITURE MADE UPTO 31.03.2006

	1.
	Supplying & fixing of Vertical Turbine Pump
	38.00
	30.81

	2.
	Supplying & fixing of D.G. Set
	42.00
	36.37

	3.
	Supplying & fixing of 450mm Sluice Valve
	5.00
	3.66

	4.
	Strengthening of Sluice Valve Chamber
	8.40
	9.05

	5.
	Laying of distribution 
	38.42
	31.10

	6.
	Effluent Utilisation System
	27.20
	20.28

	7.
	Other expenditure 
	40.93
	55.62

	
	GRAND TOTAL
	199.95 
	186.89


Monitoring System Projects under CIB/ASIDE

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Project Directory

Government of Madhya Pradesh

	1
	Name of Project
	Development & upgradation of existing infrastructure facilities Kotwal Water Supply Scheme at Industrial Growth Centre Ghirongi, Distt. Bhind (M.P.) 

	2.
	Year of approval
	2002-2003

	3.
	Through Pvt. Sector
	FALSE


Format-I

	
	Quarter (*)
	Up to March, 2006

	
	Year
	2004-2005

	1.
	Amount balance at the end of last year
	NIL

	2.
	Allocation for the year
	150.00 Lakhs

	3.
	Amount received during the year
	150.00 Lakhs

	4.
	Total amount available
	NIL

	5.
	Amount spent in the year upto to the quarter
	186.89 Lakhs

	6.
	Allocation of complimentary funds for the schemes from the State/UT/Budget
	50.00 Lakhs

	7.
	Report verified by

a. Name

b. Designation
	K.K. JAISWAL

MANAGING DIRECTOR

MP AKVN(G) LTD., GWALIOR


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

(**) Date must be confirmed by an Officer before it is submitted in the system.

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Format-II

Government of Madhya Pradesh

(Values in Rs. Lacs)

	
	Quarter(*)
	Up to March, 2006

	
	Year
	2004-2005

	1.
	Name of Project
	Development & up gradation of existing Infrastructure facilities Kotwal Water Supply Scheme at Industrial Growth Centre Ghirongi, Distt. Bhind (M.P.) 

	2.
	Cost approved for funding

a. ASIDE

b. SG

c. Pvt. Sector
	150 Lakhs

050 Lakhs



	3.
	Amount spent up to last financial year
	107.32

	4.
	Amount spent during the present financial year up to the quarter i.e. 31.03.2006
	79.57

	5.
	Report verified by

a. Name

b. Designation
	K.K. JAISWAL

MANAGING DIRECTOR

MP AKVN(G) LTD., GWALIOR


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

(**) Date must be confirmed by an Officer before it is submitted in the system.

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Format-III

Government of Madhya Pradesh

	Quarter(*)
	Upto 31st March, 2006

	Year
	2004-2005

	SLEPC meeting held on
	27.08.2002


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

PHYSICAL PROGRESS

Name of Project
:
Development & upgradation of existing Infrastructure of

Facilities (Kotwal Water Supply Scheme) I/A Malanpur

-Ghirongi.

Cost of Project

:
Rs.200.00 Lakhs

Financial Assistance 
:
Under ASIDE – 150 Lakhs

Date of Sanction
:


	S.

NO.
	NAME OF WORK
	SANCTION
	PRESENT STATUS
	REMARKS

	
	
	PHYSICAL
	FINANCIAL
	PHYSICAL
	FINANCIAL
	

	1.
	Supplying and fixing 175 LT Vertical Turbine Pump
	2 Nos.
	38.00
	2 Nos. 175 LT V.T. T.P. work completed.
	30.81
	-

	2.
	Supplying and fixing 250 KVA, 415 V, 

3 Phase D.G. Set
	2 Nos.
	42.00
	2 Nos. 250 KVA 415 V 

3 Phase D.G. Set installed 
	36.37
	-

	3.
	Supplying and fixing 450mm dia Sluice Valves
	5 Nos.
	5.00
	3 Nos. Completed.
	3.66
	-

	4.
	Strengthening of Sluice Valve Chambers of R.C.C. Walls
	70 Nos.
	8.40
	70 Nos. Completed.
	9.05
	-


:: 2 ::

	S.

NO.
	NAME OF WORK
	SANCTION
	PRESENT STATUS
	REMARKS

	
	
	PHYSICAL
	FINANCIAL
	PHYSICAL
	FINANCIAL
	

	5.
	Supplying and laying of Distribution A.C. Pressure Pipe Line
	4.7 Km.
	38.42
	3.0 KM  Pipe line work completed.
	31.10
	-



	6.
	Effluent Utilization System
	Pipeline work  with Sump well, Pump House, Drain, Wire fencing, Plantation and allied work
	27.20
	2175 RM Pipeline work with sump well, pump house, drain, wire fencing, plantation work completed.
	20.28
	Pump Installation and electric connection work is in progress

	7.
	Other construction work and contingencies
	Contingencies work
	40.93 Lacs
	1.    2  Nos.

      600mm dia  

      100mt

       gravel

       packekd

       tubewell.

2. 325 RM 4 M deep 6 M wide Deep Rock cutting channel at Kotwal Intake Well

3. Under ground 600mm dia double row pipe line in channel.

4. Contingencies


	55.62


	_

	
	TOTAL
	
	199.95
	
	186.89
	


FORMS GFR 19-A

‘FORM OF UTILISATION CERTIFICATE’

	S.NO.
	LETTER NO. & DATE
	AMOUNT

	1.
	Directorate of Industries Letter No.3/SPL/3/2002/8 Bhopal dated 1.10.2002
	1.50 Crore


1. Certified that of Rs.1.50 Crore of grants-in-aid sanctioned during the year 2002-03 in favour of  margin and Rs.186.89 Lakhs has been utilized for the purpose of Development and Upgradation of existing Infrastructure facilities (Kotwal Water Supply Scheme)

(Under CIB/ASIDE Scheme for which it was sanctioned)

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled.

Signature
:

Designation
:
Managing Director



Date

:

