PROGRESS REPORT & UTILIZATION CERTIFICATE

	1.
	Name of work
	
	Strengthening of upgradation of existing roads at Growth Center Malanpur.

	2
	Implementing Agency
	
	MPAKVN (G) LTD., Gwalior



	3.
	Financial Sanction/ 

Assistance Under ASIDE
	
	Rs.222.00 Lakhs

Rs.200.00 Lakhs

	4
	Share of Implementing 

Agency
	
	Rs.22.00 Lakhs

	5
	Administrative approval
	
	Vide Directorate of Industries Letter No.4/SPL/3/2002/3, Bhopal Dated 14.05.2004.

	6
	Amount allotted
	
	Rs.200.00 Lakhs

	7
	Amount released
	
	Rs.200.00 Lakhs

	8
	Expenditure made upto date
	
	Rs.199.78 Lakhs

	9
	Balance amount to be 

released.
	
	Rs.  NIL

	10
	Financial Progress
	
	UPTO 31.03.2006


(Rs. In Lakhs)

	S.No.
	NAME OF ITEM
	AMOUNT SANCTION AS PER PROJECT REPORT
	EXPENDITURE MADE UPTO 31.03.2006

	1.
	Strengthening and profile corrective course of existing asphalted & WBM Roads
	172.00
	173.11

	2.
	Development of Crossing
	9.82
	9.88

	3.
	Widening of road
	7.41
	4.69

	4.
	Development of Central Verge
	12.41
	2.05

	5.
	Construction of drain
	13.23
	9.88

	6.
	Construction of Circle
	1.60
	2.14

	7.
	Construction of Culverts
	5.38
	6.85

	
	GRAND TOTAL
	221.85 
	208.60


Monitoring System Projects under CIB/ASIDE

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Project Directory

Government of Madhya Pradesh

	1
	Name of Project
	Strengthening of upgradation of existing roads at Industrial Growth Center Malanpur, Distt. Bhind.

	2.
	Year of approval
	2004-2005

	3.
	Through Pvt. Sector
	FALSE


Format-I

	
	Quarter (*)
	Up to  March, 2006

	
	Year
	2004-2005

	1.
	Amount balance at the end of last year
	NIL

	2.
	Allocation for the year
	200.00 Lakhs

	3.
	Amount received during the year
	200.00 Lakhs

	4.
	Total amount available
	    NIL

	5.
	Amount spent in the year upto to the quarter
	208.60 Lakhs

	6.
	Allocation of complimentary funds for the schemes from the State/UT/Budget
	NIL

	7.
	Report verified by

a. Name

b. Designation
	K.K. JAISWAL

MANAGING DIRECTOR

MP AKVN(G) LTD., GWALIOR


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

(**) Date must be confirmed by an Officer before it is submitted in the system.

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Format-II

Government of Madhya Pradesh

(Values in Rs. Lacs)

	
	Quarter(*)
	Up to, March, 2006

	
	Year
	2004-2005

	1.
	Name of Project
	Strengthening of upgradation of existing roads at Industrial Growth Center Ghirongi, Distt. Bhind.

	2.
	Cost approved for funding

a. ASIDE

b. SG

c. Pvt. Sector
	200 Lakhs

22 Lakhs

NIL

	3.
	Amount spent upto last financial year
	NIL

	4.
	Amount spent during the present financial year up to the quarter i.e. 31.03.2006
	208.60 Lakhs

	5.
	Report verified by

a. Name

b. Designation
	K.K. JAISWAL

MANAGING DIRECTOR

MP AKVN(G) LTD., GWALIOR


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

(**) Date must be confirmed by an Officer before it is submitted in the system.

Department of Commerce

Monitoring System of Projects under CIB/ASIDE

Format-III

Government of Madhya Pradesh

	Quarter(*)
	Up to 31st  March, 2006

	Year
	2005-2006

	SLEPC meeting held on
	-


Note: (*) I  Quarter is April-June,  II  Quarter is July-September, III  Quarter is October-December and IV  Quarter is January-March.

PHYSICAL PROGRESS

	1.
	Name of Project
	
	Strengthening & up gradation of existing roads at Industrial Area Ghirongi, Distt. Bhind.

	2.
	Cost of Project
	
	222.00 Lakhs

	3.
	Financial Assistance
	
	200.00 Lakhs (Grant from GOI)

022.00 Lakhs (By AKVN Gwalior)

	4.
	Date of Sanction
	
	Vide Directorate of Industries letter No.4/SPL/3/2002/3 Bhopal dated 14.05.04


	S.

NO.
	NAME OF WORK
	SANCTION
	PRESENT STATUS
	REMARKS

	
	
	PHYSICAL
	FINANCIAL
	PHYSICAL
	FINANCIAL
	

	1.
	Strengthening and profile corrective course with WBM, BSG and BM with MSS
	10.70

KM
	172.00 Lakhs
	a. Strength-ening of 7.4 Km road by BSG. & Asphalting on 9000 M length

b. Strength-ening of  2.62 Km road by WBM coat.
	173.11 Lakhs
	

	2.
	Development of Crossing.
	1 No. of 250 Mt. Length
	9.82
	1 No.

240 M
	9.88
	

	3.
	Widening of Road
	1200 Mt. Length
	7.41
	600 M
	4.69
	

	4.
	Development of Central Verge
	3.0 Km Length
	12.41
	1.80 KM
	2.05
	

	5.
	Construction of drain
	600 Mtrs. Length
	13.23
	560 M
	9.88
	

	6.
	Construction of Circle
	3 Nos.
	1.60
	3 Nos.
	2.14
	

	7.
	Construction of Culverts
	4 Nos.
	5.38
	3 Nos.
	6.85
	


FORMS GFR 19-A

‘FORM OF UTILISATION CERTIFICATE’

	S.NO.
	LETTER NO. & DATE
	AMOUNT

	1.
	Directorate of Industries Letter No.4/SPL/3/2002/3 Bhopal dated 14.05.2004
	2.00 Crore


1. Certified that of Rs.2.00 Crore of grants-in-aid sanctioned during the year 2004-05 in favour of  margin and Rs.208.60 Lakhs has been utilized for the purpose of Existing of Upgradation of existing road at Growth Centre Malanpur.

(Under CIB/ASIDE Scheme for which it was sanctioned)

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled.

Signature
:

Designation
:
Managing Director

Date

:

