INDUSTRIAL  INFRASTRUCTURE  DEVELOPMENT  CORPORATION

(GWALIOR) M.P.  LTD.

PROFORMA FOR MONITORING THE PROGRESS OF FOOD PARK FOR

QUARTER ENDING UP TO 31.03.2006
PHYSICAL PROGRESS

	Items of work
	Project completion period
	Actual completed (% completed)
	Planned expenditure

(in Lacs)
	Actual expenditure

(in Lacs)
	Remark

	Land Development
	Dec., 2002
	100%
	300.00
	318.06
	Completed

	Provision of water
	Nov. 2003
	75%
	10.00
	3.42
	

	Provision of electricity
	Nov. 2003
	90 %
	15.00
	19.58
	

	Other civil work like drainage etc.
	Nov. 2003
	90%
	40.00
	90.91
	

	Construction common water supply facilities
	-
	-
	-
	-
	

	Construction of common power supply upto

· Sub station

· destination
	-

-
	-

-
	-

-
	-

-
	

	Construction of cold storage
	Nov. 2003
	30%
	239.29
	54.38
	Building Work approx. 70% is completed and work is in progress

	Construction of warehouse
	Nov. 2003
	80%
	96.00
	66.94
	Building work completed ready for use

	Construction of R&D lab/ quality control lab
	Nov. 2003
	25%
	49.14
	12.44
	Building work completed equipment are to be set up.

	Construction of effluent treatment plant
	Nov. 2003
	-
	21.60
	-
	

	Common packaging facilities
	
	-
	-
	-
	

	Any other common facility (Main Roads, Street Light, Water supply and drainage etc.)
	-
	-
	30.49
	110.23
	

	Miscellaneous
	-
	-
	-
	5.84
	

	TOTAL Rs. (In Lakh)
	
	801.52
	681.80
	


OPERATIONAL / TACTICAL ISSUES

	ITEM
	Yes / No
	Remarks

	Identification of joint venture partners
	No
	

	Identification of a MOU with entrepreneurs
	Yes
	9 Nos. L.O.I. Issued

	Identification of R&D institutions – Terms of Agreement
	
	

	Identification of farm input suppliers – Tie up with logistics company for fertilizer supply
	No
	

	Identification of technology providers
	Yes
	Two

	Identification of backward  linkages
	Yes
	Two

	Identification of forward linkages
	
	

	Identification of suitable anchor industries along the food chain with clear understanding of industrial requirement
	
	

	Marketing plan for food park
	
	Organizing Seminal/Work Devp. and land Allotment

	Setting up of up-stream, down-stream value added centers
	
	

	Devising of suitable revenue model
	
	


INDUSTRIAL  INFRASTRUCTURE  DEVELOPMENT  CORPORATION

(GWALIOR) M.P.  LTD.
	S.No.
	Name of the Food Park
	Malanpur District Bhind

	1
	Total Project Cost
	801.52 Lakhs

	2
	Expenditure incurred (enclose Item wise details)
	681.80 Lakhs

	3
	Sources of Financial (actual)
	

	(a)
	Promoters’ share
	401.52 Lakhs

	(b)
	Bank/Fi
	-

	(c)
	Others (specify) G.O.I. (M.F.P.I.)
	400.00 Lakhs

	4
	Total No. of Plots
	70 Nos.

	5
	No. of Plots allotted
	5 Nos.

	6
	No. of Units commissioned
	2 Nos.

	7
	Investment by Units (Rs. in Crore)
	17.87

	8
	Turn over of functional units
	-

	9
	Employment generation (Nos.)
	92

	10
	Physical progress in brief alongwith progress of Common Facilities
	Enclosed Annexure-I



