INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

JADERUA, DISTRICT MORENA (M.P.)

PROGRESS REPORT – QUARTER ENDING 31.03.2006
	I.
	GENERAL
	
	

	a.
	Location of the IID Centre
	
	I/A Jaderua, District Morena (M.P.)

	b.
	Date of sanction of the center
	
	10.11.2003

	c.
	Name and address the Implementing Agency
	
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	
	25.00 Hectares

Yes, it is in possession

	II.
	FINANCIAL 
	
	

	a.
	Total Project Cost
	
	Rs.207.00 Lakhs

Grant 33.33 Lakhs Received

	b.
	Item wise break-up
	
	


	S.NO.
	PARTICULARS
	PROJECT COST (RS. IN LAKHS)
	EXPENDITURE AS ON 31.03.06
(RS. IN LAKHS)

	1.
	Land Acquisition Cost
	
	

	2.
	Cost of Infrastructure & Land Development :
	
	

	
	a. Survey & Planning, leveling

b. Construction of Roads
c. Construction of Culverts
d. Construction of Surface Drains

e. Construction of Admn. Complex, Site Office, Shopping Complex, Building, Tree Plantation, Effluent Treatment, etc.
	5.69

72.50

4.80

17.10

31.80
	2.65

78.89
3.99

-

-

	3.
	Water Resources & Distribution
	38.30
	-

	4.
	Street Lighting
	25.00
	-

	5.
	Contingencies
	7.28
	0.07

	6.
	Pre-operative expenses.
	5.00
	1.11

	
	TOTAL
	207.47
	86.70


:: 2 ::

	III.
	NO. OF PLOTS PROPOSED
	
	

	S.NO.
	SIZE( In mxm)
	NO.

	1.
	30x30
	56

	2.
	30x50
	28

	3.
	30x40
	28

	4.
	AREA IN SQ.MM
	4020 sqm.

	5.
	AREA IN SQ.MM
	4300 sqm,

	6.
	AREA IN SQ.MM
	4580 sqm.

	7.
	AREA IN SQ.MM
	4860 sqm.

	8.
	AREA IN SQ.MM
	6350 sqm.

	9.
	AREA IN SQ.MM
	6750 sqm.

	10.
	AREA IN SQ.MM
	8200 sqm.

	IV.
	TYPE OF UNITS EXPECTED TO COME UP
	SSI UNITS (DEMAND BASED) LIKE – DAIRY PROCESSING SMALL ROLLING MILLS, PLASTIC UNITS, CERAMIC PAINT, AGRO BASED INDUSTRIES.

	V.
	MISCELLANEOUS
	

	
	Employment Generated (Mondays) during (Civil Construction work of the Project)
	-

	VI.
	EDP/MDP
	-

	I.
	No. of programes/ Courses Organised
	-


	II.
	No. of Participants
	-

	III.
	No. of Participants who have set up in Growth Centre
	-


Date :

Signature ……………………….

Name……………………………

Designation : Managing Director

Submitted to : Additional Development Commissioner, Office of the Development Commissioner (Small Scale Industries) Nirman Bhawan,

(7th Floor), Wing-A, New Delhi – 110011.

FORMS

FORM GFR 19-A
(See Government of India’s Decision (1) below Rule 150)

FORM OF UTILISATION CERTIFICATE

	S.No.
	Letter No. & Date
	Amount
	Certified that out of Rs. 33.33 lakh of grants-in-aid sanctioned during the year 2003-2004 in favour of MP AKVN (Gwl.) Ltd., Gwalior under this Ministry/Department Letter No. given in the margin and Rs. - on account of unspent balance of the previous year, a sum of Rs. 33.33 lakh has been utilized for the purpose of Implementation of Development of IID Jaderua, District Morena for which it was sanctioned and that the balance of Rs.- remaining unutilized at the end of the year has been surrendered to Government (vide No. – dated -) will be adjusted towards the grants-in-aid payable during the next year.

	1
	F.No.18 (106)/2003 IID/Plg.) dated 28.1.04

TOTAL :
	33.33

Lakh
	

	
	
	33.33

Lakh
	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised :- 

1.
Physical Verification done.

2.
Checked from the record.

Signature…………………………..

Designation………………………..

Date………………………………..
INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

JADERUA, DISTRICT MORENA (M.P.)

Progress Report Quarter Ending 31.03.2006

	I
	GENERAL
	

	a.
	Location of IID Center
	I/A Jaderua, District Morena (M.P.)

	b.
	Date of sanction of the center
	10.11.2003

	c.
	Name and address of the Implementing Agency
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	25.00 Hectares

Yes, it is in possession

	II.
	FINANCIAL
	

	a.
	Total Project Cost
	Rs.207.00 Lakhs

Grand 33.33 Lakhs Received

	b.
	Item wise break-up
	


(Rs. in lakhs)

	S.No.
	PARTICUALRS
	SANCTION
	EXECUTED
	REMARK

	
	
	Physical
	Cost
	Physical
	Cost
	

	1.
	Land Acquisition Cost
	
	
	
	
	

	2.
	Cost of Infrastructure & Land Development
	
	
	
	
	

	
	a. Survey & Planning
	25.00 H
	5.69
	25.0 H
	2.65
	

	
	 b. Construction of Roads
	2.5 KM
	72.50
	2.55 KM
	78.89
	

	
	c. Construction of Culverts
	8 Nos.
	4.80
	8 Nos.
	3.99
	

	
	d. Construction of Surface Drains
	3.0 KM
	17.10
	-
	-
	

	
	e. Construction of Admn. Complex, Site Office, Shopping Complex, Building, Tree Plantation, Effluent Treatment, etc.
	-
	31.80
	-
	-
	

	3.
	Water Resources & Distribution
	4 Nos. Tubewells 2.5 KM Pipeline
	38.30
	-
	-
	-

	4.
	Street Lighting
	2.5 KM
	25.00
	-
	-
	-

	5.
	Contingencies
	-
	7.28
	-
	0.07
	

	6.
	Pre-operative expenses
	-
	5.00
	-
	1.11
	

	
	TOTAL
	
	207.47
	-
	86.70
	


