INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

NADANTOLA, DISTRICT SATNA (M.P.)

PROGRESS REPORT – QUARTER ENDING 31.03.2006

	I.
	GENERAL
	
	

	a.
	Location of the IID Centre
	
	I/A Nadantola (Amarpatan), District Satna (M.P.)

	b.
	Date of sanction of the center
	
	06.05.1997

	c.
	Name and address the the Implementing Agency
	
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	
	47.395 Hectares

Yes, it is in possession

	II.
	FINANCIAL 
	
	

	a.
	Total Project Cost
	
	Rs.502.96 Lakhs

Grant 133.11 Lakhs Received

	b.
	Item wise break-up
	
	


	S.NO.
	PARTICULARS
	PROJECT COST (RS. IN LAKHS)
	EXPENDITURE AS ON 31.03.06

(RS. IN LAKHS)

	1.
	Land Acquisition Cost
	
	

	2.
	Cost of Infrastructure & Land Development :
	
	

	
	a. Survey & Planning

b. Construction of Roads & Culverts

c. Construction of Surface Drains

d. Construction of Admn. Complex, Site Office, Shopping Complex, Building, Tree Plantation, Effluent Treatment, etc.
	4.92

120.91

45.14

92.03
	-

88.52

25.60

51.45

	3.
	Water Resources & Distribution
	80.30
	3.73

	4.
	Street Lighting
	149.16
	10.23

	5.

6.
	Contingencies and 

Pre-operative expenses.
	10.50
	28.40

	
	TOTAL
	502.96
	207.93
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	III.
	NO. OF PLOTS PROPOSED
	
	

	S.NO.
	SIZE( IN mxm)
	NO.

	1.
	12x13
	019

	2.
	12x18
	249

	3.
	12x20
	068

	4.
	12x30
	022

	5.
	15x20
	203

	6.
	15x25
	074

	7.
	15x23
	012

	8.
	20x20
	012

	9.
	20x25
	013

	IV.
	TYPE OF UNITS EXPECTED TO COME UP
	SSI UNITS (DEMAND BASED) LIKE – DAIRY PROCESSING SMALL ROLLING MILLS, PLASTIC UNITS, CERAMIC PAINT, AGRO BASED INDUSTRIES.

	V.
	MISCELLANEOUS
	

	
	Employment Generated (Mondays) during (Civil Construction work of the Project)
	40000-50000

	VI.
	EDP/MDP
	-

	I.
	No. of programes/ Courses Organised
	ONE

	II.
	No. of Participants
	15

	III.
	No. of Participants who have set up in Growth Centre
	-


Date :

Signature ……………………….

Name……………………………

Designation : Managing Director

Submitited to : Additional Development Commissioner, Office of the Development Commissioner (Small Scale Industries) Nirman Bhawan,

(7th Floor), Wing-A, New Delhi – 110011.

FORMS

FORM GFR 19-A
(See Government of India’s Decision (1) below Rule 150)

FORM OF UTILISATION CERTIFICATE

	S.No.
	Letter No. & Date
	Amount
	Certified that out of Rs. 133.11 lakh of grants-in-aid sanctioned during the year 1998-2002 in favour of MP AKVN (Gwl.) Ltd., Gwalior under this Ministry/Department Letter No. given in the margin and Rs.- on account of unspent balance of the previous year, a sum of Rs. 133.11 lakh has been utilized for the purpose of Implementation of Development of IID Nadantola, District Satna for which it was sanctioned and that the balance of Rs.- remaining unutilized at the end of the year has been surrendered to Government (vide No. – dated -) will be adjusted towards the grants-in-aid payable during the next year.

	1

2
	F.No.18 (28)/Plg IID/Plg.) dated 9.12.98

F.No.18 (27)/95-IID dated 4.3.02

TOTAL :
	89.00

Lakh

44.11
	

	
	
	133.11

Lakh
	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised :- 

1.
Physical Verification done.

2.
Checked from the record.

Signature…………………………..

Designation………………………..

Date………………………………..
INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

NADANTOLA,  DISTRICT  SATNA (M.P.)

PROGRESS REPORT – QUARTER ENDING 30.09.2004

	I.
	GENERAL
	
	

	a.
	Location of the IID Centre
	
	I/A Nadantola (Amarpatan), District Satna (M.P.)

	b.
	Date of sanction of the center
	
	06.05.1997

	c.
	Name and address the the Implementing Agency
	
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	
	47.395 Hectares

Yes, it is in possession

	II.
	FINANCIAL 
	
	

	a.
	Total Project Cost
	
	Rs.502.96 Lakhs

Grant 133.11 Lakhs Received

	b.
	Item wise break-up
	
	


	S.NO.
	PARTICULARS
	PROJECT COST 

(RS. IN LAKHS)
	EXPENDITURE AS ON 31.03.06

(RS. IN LAKHS)
	REMARKS

	1.
	Land Acquisition Cost
	
	
	

	2.
	Cost of Infrastructure & Land Development
	Physical
	Financial
	Physical
	Financial
	

	
	a. Survey & Planning

b. Construction of Roads & Culverts

c. Construction of Surface Drains

d. Construction of Admn. Complex, Site Office Building, Tree Plantation, Effluent Treatment etc.
	47.39 H

9.7 Km

26 Nos.

9.7 Km

-
	4.92

120.91

45.14

92.03
	41.30 H

5.25 Km

22 Nos.

2.24 Km

-
	-

88.52

-

25.60

51.45
	

	3.
	Water Resources & Distribution
	10 Nos.

T.W.
	80.30
	2 Nos. T.W.
	3.73
	

	4.
	Street Lighting
	-
	149.16
	11 KV
	10.23
	

	5.

6.
	Contingencies and 

Pre-operative expenses.
	
	10.50
	
	28.40
	

	
	TOTAL
	
	502.96
	
	207.93
	


F\vppersonal\IID Reports\Nadantola


