INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

PRATAPPURA, DISTRICT TIKAMGARH

PROGRESS REPORT – QUARTER ENDING 31.03.2006

	I.
	GENERAL
	
	

	a.
	Location of the IID Centre
	
	I/A Pratappura District Tikamgarh (M.P.)

	b.
	Date of sanction of the center
	
	10.11.2003

	c.
	Name and address the Implementing Agency
	
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	
	21.45 Hectares

Yes, it is in possession

	II.
	FINANCIAL
	
	

	a.
	Total Project Cost
	
	Rs.277.00 Lakhs

Grant 45.00 Lakhs Received

	b.
	Item wise break-up
	
	


	S.NO.
	PARTICULARS
	PROJECT COST (RS. IN LAKHS)
	EXPENDITURE

(RS. IN LAKHS)

31.03.2006

	1.
	Land Acquisition Cost
	
	

	2.
	Cost of Infrastructure & Land Development: 
	
	

	
	a. Survey & Planning

b. Construction of Roads

c. Construction of Culverts

d. Construction of Surface Drains

e. Construction of Admn. Complex, Site Office, Shopping Complex, Building, Tree Plantation, Effluent Treatment, etc.
	4.50

115.32

8.60

54.39

10.00
	4.84

62.72

8.14

22.35

-

	3.
	Water Resources & Distribution
	43.21
	9.72

	4.
	Street Lighting
	30.24
	10.46

	5.
	Contingencies
	7.98
	0.01

	6.
	Pre-operative expenses.
	2.50
	1.39

	
	TOTAL
	276.74
	119.63


:: 2 ::

	III.
	NO. OF PLOTS PROPOSED
	
	

	S.NO.
	SIZE
	NO.

	1.
	40 x 100
	03

	2.
	40 x 70
	01

	3.
	40 x 40
	09

	4.
	45 x 40
	02

	5.
	45 x 35
	12

	6.
	45 x 30
	01

	7.
	60 x 30
	02

	8.
	30 x 50
	05

	9.
	30 x 35
	15

	10.
	30 x 40
	02

	11.
	25 x 30
	02

	12.
	25 x 50
	02

	13.
	20 x 35
	01

	14.
	25 x 25
	12

	15.
	25 x 20
	29

	16.
	17 x 25
	24

	17.
	17 x 13
	02

	18.
	25 x 40
	04

	
	TOTAL
	128

	IV.
	TYPE OF UNITS EXPECTED TO COME UP
	SSI UNITS (DEMAND BASED) LIKE – DAIRY PROCESSING SMALL ROLLING MILLS, PLASTIC UNITS, CERAMIC PAINT, AGRO BASED INDUSTRIES, BELL METAL, STONE & WOODEN CRAFT ETC.

	V.
	MISCELLANEOUS
	

	
	Employment Generated (Mondays) during (Civil Construction work of the Project)
	1400 to 1500

	VI.
	EDP/MDP
	

	
	1. No. of programs/ Courses Organized

2. No. of Participants 

3. No. of Participants who have set up in Growth Centre
	ONE

19

1 No. Unit set-up 17 Nos. Allotted Units &

LOI issued for 1 No.


Date :



Signature ……………………….

Name……………………………

Designation : Managing Director

Submitted to : Additional Development Commissioner, Office of the Development Commissioner (Small Scale Industries) Nirman Bhawan, (7th Floor), Wing-A, New Delhi – 110011.

FORMS

FORM GFR 19-A
(See Government of India’s Decision (1) below Rule 150)

FORM OF UTILISATION CERTIFICATE

	S.No.
	Letter No. & Date
	Amount
	Certified that out of Rs. 45.00 lakhs of grants-in-aid sanctioned during the year 2003-2004 in favour of MP AKVN (Gwl.) Ltd., Gwalior under this Ministry/Department Letter No. given in the margin and Rs. - on account of unspent balance of the previous year, a sum of Rs.  45.00 lakh has been utilized for the purpose of Implementation of Development of IID Pratappura, District Tikamgarh for which it was sanctioned and that the balance of Rs.- remaining unutilized at the end of the year has been surrendered to Government (vide No. – dated -) will be adjusted towards the grants-in-aid payable during the next year.

	1
	F.No.18 (105)/2003 IID/Plg.) dated 28.1.04

TOTAL :
	45.00

Lakh
	

	
	
	45.00 

Lakh
	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised :- 

1.
Physical Verification done.

2.
Checked from the record.

Signature…………………………..

Designation………………………..

Date………………………………..
INTEGRATED INFRASTRUCTURE DEVELOPMENT (IID) SCHEME

PRATAPPURA, DISTRICT TIKAMGARH (M.P.)

PROGRESS REPORT – QUARTER ENDING 31.12.2005

	I
	GENERAL
	

	a.
	Location of IID Center
	I/A Pratappura, District Tikamgarh 

	b.
	Date of sanction of the center
	10.11.2003

	c.
	Name and address of the Implementing Agency
	M.P. AUDYOGIK KENDRA VIKAS NIGAM (G) LTD., GWALIOR

	d.
	How much land had been acquired. Whether it is in possession of the Implementing Agency.
	21.45 Hectares

Yes, it is in possession

	II.
	FINANCIAL
	

	a.
	Total Project Cost
	Rs.277.00 Lakhs

Grand 45.00 Lakhs Received

	b.
	Item wise break-up
	


(Rs. in lakhs)

	S.No.
	PARTICUALRS
	SANCTION
	EXECUTED
	REMARK

	
	
	Physical
	Financial
	Physical
	Financial
	

	1.
	Land Acquisition Cost
	
	
	
	
	

	2.
	Cost of Infrastructure & Land Development:-
	
	
	
	
	

	
	a. Survey & Planning
	21.45 H
	4.50
	21.45 H
	4.84
	

	
	b. Construction of Roads
	4.0 KM
	115.32
	3.20 KM
	62.72
	

	
	c. Construction of Culverts
	18 Nos.
	8.60
	14 Nos.
	8.14
	

	
	d. Construction of Surface Drains
	4.2 KM
	54.39
	1480RM
	22.35
	

	
	e. Construction of Admn. Complex, Site Office, Shopping Complex, Building, Tree Plantation, Effluent Treatment, etc.
	-
	10.00
	-
	-
	

	3.
	Water Resources & Distribution
	4 Nos. Tubewells 
	43.21
	-
	9.72
	

	4.
	Street Lighting
	-
	30.24
	-
	10.46
	

	5.
	Contingencies
	-
	7.98
	-
	0.01
	

	6.
	Pre-operative expenses
	-
	2.50
	-
	1.39
	

	
	TOTAL
	
	276.74
	-
	119.63
	


F:\Pratappura


